WG

Lower WILLAMETTE GROUP

February 08, 2012

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for January 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JANUARY 2012

o LWG provided the draft Feasibility Study key work product deliverables on January 16, 2012.

o LWG provided the draft Feasibility Study Appendix R description of draft FS database on
January 17, 2012.

o LWG provided the Word version of the text for the draft final Remedial Investigation on January
20, 2012.

e LWG provided the Word version of the draft final Baseline Ecological Risk Assessment text and
appendices on January 27, 2012.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

e OnJanuary 9, 2012 EPA requested the Word version of the draft Remedial Investigation.
e OnJanuary 20, 2012 EPA requested the Word version of the draft final Baseline Ecological Risk
Assessment.
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2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for February, March April, and May 2012 includes
the following:

e March 20, 2012: Electronic Submittal of Draft Feasibility Study
e March 30, 2012: Hardcopy Submittal of Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
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Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)

Kim D’Aquila, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Study (FS) Key
Work Products

Status/ EPA Comments
Deliverable® Submittal Deadline’ | Comments Target Date
EPA Directed 01/15/2012 | Submitted NA
Draft Feasibility 01/16/2012

Notes:

! _ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable?

Submittal Deadline?

Status/Comments

EPA Comments
Target Date

Round 1

Compilation of
Information for
Sources Between
RM 11 and 11.6
East Bank of
Portland Harbor

November 2007

Submitted to EPA and DEQ
11/21/2007. Need written
response from DEQ and EPA
that upland sources are under
investigation consistent with the
Road to the ROD.

Round 2 Biota

Revised Round 2
QAPP Addendum
6: Sampling of
Benthic
Invertebrate Tissue

11/23/2005

Submitted 11/23/2005; approved
with conditions on 12/6/2005; a
final QAPP addendum is
required

12/8/2005

Final Round 2
QAPP Addendum
6: Sampling of
Benthic
Invertebrate Tissue

TBD

On 2/9/2006, the LWG
submitted a response to EPA's
comments on the 11/23/2005
version of the QAPP addendum.
The LWG has not heard back
from EPA on that response. The
LWG believes that a final QAPP
in not required. Need EPA
agreement that this final QAPP
is not required.

Hydro/Sed Modeling

Phase 2
Hydrodynamic Re-
calibration Report

May 2009

Submitted 5/7/2009; EPA
comments received 7/22/2009

Groundwater Pathway

Draft Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan

4/22/2005

Submitted 4/22/2005; EPA
comments received 6/3/2005

Round 2
Groundwater
Pathway
Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments

TBD

Outstanding issues to be
addressed in GW Appendix to
Draft Rl Report.
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EPA Comments
Deliverable’ | Submittal Deadline? Status/Comments Target Date
Revised Round 2 TBD | Outstanding issues to be
Groundwater addressed in GW Appendix to
Pathway Draft Rl Report.
Assessment
Sampling and
Analysis Plan
(including

Appendix A - Site
Summaries and
Appendix B - Pilot
Study Data Report)

Round 2 FSP for
Sampling of
Shoreline Seeps at
Human Use
Beaches

4/29/2005

Submitted 4/29/2005; EPA
comments received 6/10/2005

Revised Round 2
FSP for Sampling
of Shoreline Seeps
at Human Use
Beaches

No longer needed

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The existing
data from Outfall 22B include
the upland COls and meet the
data quality requirements for
risk evaluation (Category
1/QA2). Based on the Round 2
Report evaluations, no additional
seep data are needed. Therefore,
this FSP is no longer needed.

Revised Round 2 3/27/2006 | Redline version submitted 4/28/2006
Groundwater 3/27/2006; EPA needs to
Pathway provide final approval of this
Assessment SAP FSP. This revised FSP was
Attachment 2: prepared and submitted after the
Transition Zone associated field work was
Water FSP completed.
Revised Round 2 10/7/2005 | Submitted 10/7/2005:
Groundwater Conditional approval of
Pathway proposed changes to the QAPP
Assessment SAP addendum received from EPA
Attachment 3: on 9/30/2005. EPA needs to
Supplement to provide final approval of this
QAPP Addendum QAPP. Approval to conduct
3 sampling was provided by EPA
on 9/30/2005.
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EPA Comments
Deliverable’ | Submittal Deadline? Status/Comments Target Date
Revised 3/27/2006 | Submitted 3/27/2006. EPA
Transition-Zone needs to provide final approval
Water FSP of this FSP. Approval to conduct
Addendum 1 sampling was provided by EPA
Sampling Plans for on 9/30/2005. This revised FSP
ExxonMobil, was prepared and submitted after
Siltronic, Gasco, the associated field work was
and Arkema completed.
Revised 3/27/2006 | Submitted 3/27/2006. EPA
Transition-Zone needs to provide final approval
Water FSP of this FSP. Approval to conduct
Addendum 2 sampling was provided by EPA

on 10/13/2005. This revised FSP
was prepared and submitted after
the associated field work was
completed.

Natural Attenuation

Step 2 Natural
Attenuation
Evaluation Report

No longer needed

Tech Memos
Revised TRV 10/23/2004 | Submitted; EPA comments
Selection TM received 3/18/2005. On

6/10/2005, EPA directed the
LWG to submit the final TRV
Selection TM with the PRE. The
final TRV Selection TM was
submitted as an appendix to the
9/9/2005 PRE.

Second Revision 1/7/2005 | Submitted; EPA comments

Preliminary Risk received 3/4/2005. On

Evaluation 6/10/2005, EPA directed the

Approach TM LWG to submit the final PRE
approach TM with the PRE. The
final PRE Approach was
submitted as an appendix to the
9/9/2005 PRE.

Comprehensive 6/27/2004 | Submitted; EPA comments

ERA Approach
T™

received 10/1/2004

AQ12-01
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EPA Comments
Deliverable’ | Submittal Deadline? Status/Comments Target Date
Revised TBD | In a 1/11/2006 meeting with
Comprehensive EPA, the LWG proposed
ERA Approach deleting this deliverable. The
™ LWG has not heard back from

EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.

Process for 1/20/2005 | Submitted; EPA comments 3/21/2005
Derivation of received 6/30/2006; a revised
PRGs TM tech memo is not required.
Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006
Determining comments received 6/5/2006;
Background for the revised tech memo required.
Portland Harbor
Superfund Site
Revised Approach 7/20/2006 | The revised approach to
to Determining determining background for the
Background for the Portland Harbor Superfund Site
Portland Harbor will be provided in the Draft RI
Superfund Site Report
Process for The approach for Delineating the
Delineating the Extent of Contamination
Extent of Upstream and Downstream of
Contamination the ISA will be provided in the
Upstream and Draft Rl Report
Downstream of the
ISA
COPC Selection ~1/23/2006 | In a 1/11/2006 meeting with
Interim EPA, the LWG proposed
Deliverable deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need EPA
agreement that this deliverable is
no longer needed.
Ecological 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Preliminary Risk comments received 4/28/2006, a
Evaluation (PRE) revised PRE is not required
Round 2 Benthic 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Assessment comments received 7/6/2006
Interpretation
Report
AQ12-01 Page 8
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EPA Comments
Deliverable’ | Submittal Deadline? Status/Comments Target Date

Food Web 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Modeling Report: comments received 3/10/2006
Evaluating Trophic
Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Water Screening EPA comments received
Levels 9/15/2006, and a correction to

the xylene AWQC on 9/27/06.

Additional revisions were

submitted on 10/13/2006.
Feasibility
Study
Literature Survey October 2007 | Submitted 10/31/2007. EPA Jan-08
of Treatability comments received 2/15/08. A
Studies revised deliverable is not

required, EPA comments

indicated that they should be

addressed in the FS.
Round 3B (FS) September 2008 | Submitted 5/18/2009
Side-scan Sonar
Data Report
Treatment Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009
Technologies comments received 7/9/2009
Screening Table
Screening of Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Disposal Facilities
for the Feasibility
Study
Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals
(PRGs)

Late March 2009

Submitted 3/27/2009

Benthic Toxicity
AOPCs Check In

September 2010

Submitted 9/07/2010

Materials
Treatment Submitted 03/15/2011; EPA
Technology comments received 4/27/2011

Evaluation Tools
Memo
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Deliverable?

Submittal Deadline?

Status/Comments

EPA Comments
Target Date

Draft Mitigation
Determination
Approach for Use
in the FS Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Feasibility
Study Costing
Approach Tools
Memo

Submitted 03/15/2011; EPA
comments received 4/27/2011

Draft Identification
of "COCs" and
Contaminant
Mobility
Evaluation
Criteria For the
Draft FS Tools
Memo

Submitted 03/16/2011; EPA
comments received 4/27/2011

Dredging Water
Quality Evaluation

Submitted 03/31/2011; EPA
comments received 4/27/2011

Tools Memo

Alternatives Submitted 04/06/2011
Screening

Materials

Draft FS Key _ | Submitted Materials 06/06/2011
Elements Presentation 06/21 and

Presentation

06/22/2011

EPA Directed
Draft Feasibility
Study (FS) Key
Work Product

01/15/2012

Submitted 01/16/2012

Validated
Analytical Results

90 days following
completion of each
sampling activity

Comprehensive 2/21/2007 | Submitted 2/21/2007. EPA
Round 2 Site comments on Sections 1-9 and
Characterization Appendices A, B, C, D, F, and G
Summary and Data received 1/15/08; comments on
Gaps Analysis Section 10 received 3/20/08;
Report comments on Section 11
received 5/16/08; comments on
Appendix E received 8/8/08.
This document was never
intended to be revised or
approved by EPA; comments
will be addressed in the Draft RI
Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not

Mobility Testing
Data Report

anticipated

AQ12-01
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EPA Comments
Deliverable’ | Submittal Deadline? Status/Comments Target Date

Draft Baseline Early September 2009 | Submitted 9/2/2009 11/2/2009
Ecological Risk Preliminary EPA comments
Assessment received 12/23/09.
Report EPA comments received

07/16/2010.

EPA benthic approach

comments received 09/27/2010.
Draft Baseline Late September 2009 | Submitted 9/23/2009 11/23/2009
Human Health Preliminary EPA comments
Risk Assessment received 12/23/09.
Report EPA comments received

07/16/2010.
Draft Remedial Late October 2009 | Submitted 10/27/2009 12/27/2009
Investigation EPA comments received
Report 07/16/2010
Benthic Toxicity Mid November | Submitted 11/13/2009 01/13/2009
Reanalysis 2009 | EPA benthic approach
Technical comments received 09/27/2010.
Memorandum
Supporting November | Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for
Draft Benthic
BERA
Draft Final 5/2/2011 | Submitted 05/02/2011 7/2/2011
BHHRA
Draft Final 7/5/2011 | Submitted 07/01/2011 9/1/2011
BERA
Human Health and July 2011 | Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 | Submitted 08/29/2011 10/29/2011
Remedial
Investigation
Report
STORMWATER
Stormwater 2/1/2009 | Submitted 2/18/2009; EPA
Loading Check-in comments received 5/6/2009
Materials
Revised April | Submitted 04/30/2010; EPA 6/30/2010
Stormwater 2010 | comments received 08/17/2010
Loading
Calculation
Methods
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EPA Comments
Deliverable’ | Submittal Deadline? Status/Comments Target Date
Final Stormwater Submitted 01/31/2011: EPA 3/31/2011
Loading comments received 03/02/2011
Calculation Revised Report Submitted
Methods 04/15/2011
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA
Sampling Plan: comments received 7/25/07.
Sediment Sampling Superseded by the 11/5/2007
and Benthic R3B Comprehensive Sediment
Toxicity Testing & Bioassay Testing FSP.
Upriver and Submitted 5/25/2007; EPA
Multnomah comments received 10/11/07.

Channel Sediment
Evaluation and

Superseded by the 11/5/2007
R3B Comprehensive Sediment

Field Sampling & Bioassay Testing FSP.
Plan Technical

Approach

Draft Round 3B Submitted 5/25/2007; EPA

Surface and Core
Sediment FSP

comments received 8/9/07.
Superseded by the 11/5/2007

Preliminary R3B Comprehensive Sediment
Technical & Bioassay Testing FSP.
Memorandum

Draft Round 3B August 2007 | Submitted 8/29/07; EPA
Erosion Core comments received 10/11/07.
Sediment FSP Superseded by the 11/5/2007
Technical R3B Comprehensive Sediment
Memorandum & Bioassay Testing FSP.
Round 3B QAPP November 2007 | Submitted 12/17/2007. Need
Addendum 10 for EPA approval of this QAPP
Sediment Sampling Addendum.

Round 3 Sediment Submitted 06/30/2011

Trap Deployment

Field Report

FATE & TRANSPORT

Draft Chemical July 2007 | Submitted 7/20/2007; EPA

Fate & Transport
Model
Development and
Data Gaps
Identification
Report

comments received 10/15/07.
LWG response to comments
submitted 1/8/2008.
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Sediment FSP

not to perform the sampling.
Need EPA agreement that this
deliverable is no longer needed.

EPA Comments
Deliverable’ | Submittal Deadline? Status/Comments Target Date
F&T Surface December 2007 | Submitted 12/10/2007; EPA
Sediment FSP — comments received 1/2/08.
Addendum to 3B 1/16/08 LWG agreed with EPA

Draft
Bioaccumulation
Modeling Report

Submitted 7/27/2009

CULTURAL RESOURCES

Draft Cultural
Resource Survey
Report

12/16/2005

Submitted 12/16/2005

2/14/2006; EPA comments
not time-critical at this point
in the project

Notes:

! - Bolded Deliverables are primary deliverables per Section X1X., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section X1X, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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